

LAST LIGHT - PROJECT PLAN v2

48-hour solo Unity mobile game jam | PM governance baseline

Product Summary

Last Light is a portrait auto-runner controlled by one-finger horizontal drag. The player crosses six fixed stages, survives two readable hazards, and chooses permanent costs while protecting a separate relic-light resource. A full run targets 3-5 minutes.

Locked Execution Rules

- 1. Read DECISIONS.md before implementation.
- 2. Follow the approved Architecture plan for implementation structure.
- 3. G1-G3 use primitives and placeholders; art must not block the end-to-end run.
- 4. Integrate P0 art only after G3 passes and G4 mobile usability is protected.
- 5. P0 art gets an initial 4-hour integration timebox; use fallbacks when exceeded.
- 6. P1/P2 art, shadow hazard, music and extra environment are optional.
- 7. Feature freeze begins at Hour 38; only blockers, build and readability fixes remain.

Milestones

Gate	Hour	Pass condition	PM rule
G1 - Core playable	8	Character moves, takes damage, dies and restarts.	Proceed only when restart is stable.
G2 - Theme playable	16	Two decisions exist and one permanent cost is felt in the next stage.	Vertical slice must validate the theme.
G3 - End-to-end	28	Six stages complete from opening to ending.	Cut optional systems if this gate slips.
G4 - Mobile usable	32	Input, safe area and performance pass on a real device.	Blocking mobile gate.
G5 - Content complete	38	Two obstacles, four costs/risks, two endings and essential UI elements.	Start feature freeze after this gate.
G6 - Submission ready	48	No blockers; build, description, screenshots and controls are ready.	Ship stable over ambitious.

Art and Development Governance

Development: The approved architecture is the implementation baseline. One gameplay scene, six fixed stage prefabs, immutable ScriptableObjects, a fresh mutable RunState, centralized restart, and bounded modifiers are approved technical choices.

Art: G1-G3 remain placeholder-driven. P0 art starts after G3 and only when mobile usability is protected. The initial integration timebox is four hours. Fallbacks replace any asset that would delay G4, G5, feature freeze, or submission.

P0 Art Integration Priority

Traveller -> Relic -> Spike -> Blade -> Altars -> Cost icons -> HUD -> Corridor micro-kit. Environment art is the first cut. P1/P2 art, the shadow hazard, music, and extra animation remain optional.

Critical Risks

Risk	Response
Scope growth	Move new ideas to Parking Lot unless they replace existing scope.
Mobile input feel	Run early real-device test and tune smoothing.
Impossible cost combinations	Cap modifiers and test minimum speed with maximum body size.
P0 art integration exceeds timebox	Stop after the initial 4h window; use documented fallbacks and cut environment art first.

PM Release Decision

Ship stable over ambitious. The build is not allowed to wait for art, optional hazards, music, extra endings, expanded environment, or animation polish. At Hour 38, feature freeze is mandatory.